
ID Task Name % Work Complete
1 VIPER Prototype Development Plan 0%

2 NRAD Drop R3.0 0%

3 NRAD Drop R4.0 0%

4 NRAD Drop R5.0 0%

5 NRAD Drop R6.0 0%

6 NRAD Drop R7.0 0%

7 NRAD Drop R8.0 0%

8 NRAD Drop R9.0 0%

9 NRAD Drop R10.0 (final) 0%

10 NRAD Integration 0%

11 Development Test (DT2) 0%

12 Install OT Users 0%

13 Requirements Meeting 0%

14 DT3 0%

15 Graphical Scheduler 74%

16 drag, cut and paste events 100%

17 user interface enhacements 90%

18 new grid viewer 100%

19 drag, cut and paste 100%

20 event logic design 100%

21 R7 bug fixes 0%

22 event logic complete 0%

23 notional templates 40%

24 convert to SQL 0%

25 Module Integration 80%

26 R5.0 Merge and Test 100%

27 Release 5.0 0%

28 R6.0 Merge and Test 100%

29 Release 6.0 0%

30 R7.0 Merge and Test 0%

31 Release 7.0 0%
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ID Task Name % Work Complete
32 R8.0 Merge and Test 0%

33 Release 8.0 0%

34 R9.0 Merge and Test 0%

35 Release 9.0 0%

36 R10.0 Merge and Test 0%

37 Release 10.0 (final) 0%

38 Maintenance Schedule 75%

39 view and entry 100%

40 modularize, complete 100%

41 Text-based generic editor 100%

42 Maintenance reports 0%

43 Long-range Schedule 0%

44 Excel integration 0%

45 planning logic 0%

46 Reports - Long Range 0%

47 Database 100%

48 import legacy data 100%

49 Web system database update 100%

50 Web System 80%

51 Schedule Viewer 95%

52 Web-based Reports 20%

53 Reports 94%

54 Ad Hoc Criteria 100%

55 Access Timeline 100%

56 Proposal changes 75%

57 VB Timeline printout 0%

58 Tempo 51%

59 Calculations 100%

60 user interface 80%

61 Record Maintenance 0%

62 Analysis output 0%
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63 Fuel 43%

64 event impact calculations/views 100%

65 user interface 80%

66 Record Maintenance 0%

67 NUERS data import 40%

68 analysis reports 0%

69 Synchronization 61%

70 submit proposal message 100%

71 TYCOM upload 100%

72 Interface fix/enhance 80%

73 submit proposal email 80%

74 Approval logic 0%

75 Alert feedback 0%

76 Security system 0%

77 User Group Design 0%

78 Chopp validation 0%

79 Function priveledges 0%

80 Multiuser issues 0%

81 Miscellaneous 18%

82 User coordination 0%

83 Ad-hoc queries and reports through Access 90%

84 Readiness data integration 75%

85 User requirements/enhancements 0%

Cliff

Cliff

Cliff

Cliff

Joe S.

Joe S.

Joe S.

Joe S.

Joe S.

Tim

Chris

Chris

5/18 6/1 6/15 6/29 7/13 7/27 8/10 8/24 9/7
June July August Septem

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Page 3

Project: VIPER_July27.MPP
Date: Mon 8/11/97


